
ID 

* 

22 

23 

24 

25 

26 

27 

28 

Task Name 
Remedial Action Contracting 

Notice to Proceed 

1997 Conslruction Start 

1997 Remedial Action ConstnicUon 

Mobilization 

Drum Removal 

Stripping and Grubbing 

Waste Removal/Grading 

Passive Gas Vent Trenches 

Foundation Layer 

Winter Shutdown 

1998 Construction Start 

1998 Remedial Action Construction 

Regrading 

FML/Drainage Net 

Cover Soil Layer 

Subsurface Drainage 

Bemt/Cap Access Road 

• Bomaw/lnfiltralion 

Topsoil/Seeding 

Perimeter Fence 

Preliminary Construction Completion 

Pre-Final Inspection 

Final O&M Plan 

Pre-Final Inspection Report 

Final Inspection 

Final Constmction Report 
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FIGURE 7-1 
CONSTRUCTION SCHEDULE 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
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Project: Albion-Sheridan Landfill 

Task 

Progress 

mmmsasMsm Milestone 

Summary 

—NOTE: FINAL SCHEDULE WILL BE SUBMITTED BY THE SELECTED CONTRACTOR. 
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nal 04M Plan 

Pro-Final Inspection Report 

Final Inspection 
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Oct '97 
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Projeil: A^bion.S^^eridan Landfill 
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—NOTE FINAL SCHEDULE VkfILL BE SUBMITTED BY THE SELECTED CONTRACTOR. 
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